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Summary: The aim of this research is to present the practical problems in the realization 
of public-private partnerships projects that are arising as a consequence of COVID-19 
and which occurs on construction projects contracted under this model. Furthermore, key 
channels of transmissions of the pandemic crisis that are affecting PPP projects across 
the globe will be outlined. Bearing in mind that there is little hard data available on how 
PPP projects and plans have been affected, this research paper will focus on predicting 
the medium-long term impacts of the pandemic. In addition, author will suggest how 
parties involved in PPP projects might address the ongoing issues, taking into account 
that the impact of the pandemic and economic downturn on PPP projects varies depending 
on the stage of the PPP process. 
 





COVID-192 is spreading across the world at alarming speed. This is an unprecedented 
crisis and calls for unprecedented measures. It is affecting the global economy, hitting 
manufacturing and service sectors alike, with huge impacts on the labor force. The current 
COVID-19 crisis has strained infrastructure projects globally, and in particular PPPs3, at 
all stages and in all sectors - with implications for governments, providers of infrastructure 
assets and services, their financiers, and end-users. PPPs are vulnerable to both the 
financial and the real impact of the COVID-19 crisis. Although the final consequences and 
duration of the crisis are not yet known, the likely effects on PPPs can already be 
identified. Both existing and planned PPP programs could be affected through various 
channels, such as the availability and cost of credit, lower growth, and unforeseen 
exchange rate movements. Depending on the contractual arrangement between the parties, 
the changed distribution of risks can shift the cost burden between the parties, weakening 
the attractiveness of PPPs. Parties are being forced to reevaluate risk. [1] Analysts and 
institutions alike predict that GDP will decline for almost all countries in 2020 and 
potentially into 2021 [2]. Public spending has soared as governments try to mitigate these 
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initial impacts, particularly through income support to businesses and individuals, and by 
strengthening health services [3]. The current health crisis will most likely affect PPPs in 
three ways [4]:  
1. creating additional costs for all PPP projects, 
2. affecting significantly the revenue of user-funded PPP projects, 
3. posing specific challenges to projects that are in the construction phase. 
The impact of the COVID-19 will depend on the length of disruption and will be felt 
differently by each PPP project depending on its specific conditions (country, sector, phase 
of the project cycle, design of the contract, etc.). For instance, PPP projects in 
transportation and energy will face significant losses of revenues. The aim of this research 
is to predict the likely implications of the COVID-19 pandemic on PPPs. Additionally, it 
will present possible ways by which public authorities could address consequences of the 
pandemic. At the time of writing this research paper the world has been in pandemic mode 
for a year and a half. The virus continues to spread at a slow burn, while intermittent 
lockdowns are the new normal. It is obvious that the full impacts of the COVID-19 will 
take time to be felt, especially in the PPPs, so big amount of real data that could be 
analyzed at this time is not available. Consequently, this paper does not seek to provide a 
comprehensive menu of responses but aims to highlight the most sensitive aspects and 
risks that would benefit from an immediate, proactive steps by government, sponsors, and 
lenders - given contracts’ limited flexibility to adjust to drastic changes. 
 
 
2. PUBLIC-PRIVATE PARTNERSHIPS 
 
PPPs are a contractual means to deliver public assets and public services. PPP contracts 
include those intended to develop and manage new infrastructure, contracts to undertake 
significant upgrades to existing infrastructure (these are called infrastructure PPPs), and 
those under which a private partner manages existing infrastructure or only provides or 
operates public services (known as service PPPs). There is no universally accepted 
definition for the PPP concept. In fact, the term PPP is sometimes used to mean any form 
of association or co-operation between the public and private sectors for the purpose of 
reaching a common goal. The Organization for Economic Co-operation and Development 
(OECD) defines a PPP as an agreement between the government and one or more private 
partners (which may include the operators and the financers). Within the agreement, the 
private partners deliver the service so that the service delivery objectives of the 
government are aligned with the profit objectives of the private partners. Furthermore, the 
effectiveness of the alignment depends on a sufficient transfer of risk to the private 
partners [5]. According to the International Monetary Fund, PPPs refer to arrangements in 
which the private sector supplies infrastructure assets and services that traditionally have 
been provided by the government. In addition to private execution and financing of public 
investment, PPPs have two other important characteristics: an emphasis on service 
provision and investment by the private sector. In this way, significant risk is transferred 
from the government to the private sector. PPPs are involved in a wide range of social and 
economic infrastructure projects. However, they are mainly used to build and operate 
hospitals, schools, prisons, roads, bridges and tunnels, light rail networks, air traffic 
control systems, and water and sanitation plants. For the European Commission, the term 
Public-Private Partnership is not defined at the community level. In general, the term refers 
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to forms of cooperation between public authorities and the world of business which aim 
to ensure the funding, construction, renovation, management and maintenance of 
infrastructure for the provision of a service.  
 
 
3. COVID-19 CRISIS IMMPLICATIONS AND TRANSMISSION 
MECHANISMS 
 
The impact of the COVID-19 crisis and ensuing economic downturn on PPPs varies 
depending on the phase of development [1]: 
1. Operational phase: The PPP is negotiated, the construction phase is completed (if 
applicable), and services are being provided by the private partner(s). 
2. Construction phase: The PPP is negotiated, but the construction of physical assets 
is still underway and service provision has not commenced. 
3. Pipeline phase: The PPP is planned and may even be tendered. However, the 
public and private partners have not reached financial closure and physical works 
have not started. 
There are several channels through which the financial crisis, the associated increase in 
risk aversion and the ensuing recession may affect PPP programs. The channels include 
upward pressure on interest rates (see Figure 1), decrease in the availability of credit, the 
real effects of the economic slowdown on revenue cash flows and unforeseen exchange 
rate movements. 
 
Figure 1. Interest rates from 2018 to 2021 [6] 
 
Different parties carry different types and amounts of risk, and not all will be affected in 
the same way. This may alter the attractiveness of PPPs for the parties most affected and 
reduce their interest in participating in PPPs unless they are compensated. Potential short-
term and a long-term COVID-19 implication can be as following [7]: 
1. Short term - delays in project preparation and tenders; reduced bidder interest in 
PPP tenders; lenders’ natural caution extending time needed to achieve financial 
close; construction delays, both as a result of local restrictions and due to supply 
chain disruptions for imported equipment and materials; requests from 
contractors to invoke force majeure clauses in PPP Contracts. 
2. Long term – work and travel restrictions; a flight to quality project financing by 
investors and lenders; investors and lenders are likely to require governments to 
take on more risk than previously; investor claims and requests to revisit PPP 
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Contracts, particularly force majeure provisions; disputes, legal cases and 
contract terminations. 
These impacts can be mitigated with modest success through force majeure and 
compensation clauses, using bridge financing, capital injections, renegotiation of key 
project parameters, and introduction of regulatory flexibility on performance indicators, 
among other measures. If the pandemic’s impacts are limited to the short or medium term, 
project credit risk and access to financing may not change substantially [8]. 
 
 
4. COVID-19 CRISIS IMPACT EVIDENCES 
 
The impact of the COVID-19 crisis on PPP programs can be seen by looking at the impact 
of past crises. Investment commitments in the first half of 2020 stood at US$21.9 billion 
across 128 projects, a decline of 56 percent from the same period in 2019. COVID-19 has 
significantly decreased financial closures of investment projects across the globe, 
particularly in the East Asia and Pacific region [9]. Investment in the first half of 2020 
accounted for US$21.9 billion across 128 projects, a 56 percent decrease from investment 
levels in the first half of 2019 (Figure 2).  
 
 
Figure 2. Investment commitments in Infrastructure Projects with Private Participation [9] 
 
COVID-19 has brought many sectors, including infrastructure, to a near standstill. Since 
the beginning of 2020, existing infrastructure projects were delayed or cancelled due to 
supply chain disruptions, travel and shipping restrictions, and other obstacles. Decreased 
demand or required renegotiations also either prevented or delayed many projects already 
in pipelines from achieving financial closure. Investment levels in the first half-year have 
not been as low since the first half-year of 2005, when investment totaled US$21.5 billion. 
By comparison, during the period of the great financial crisis, investment levels dropped 
14 percent from the first half of 2009 to the first half of 2010, and then dropped again by 
13 percent in the first half of 2011, before rising by 19 percent in the first half of 2012. 
The current downward trend is expected to continue into the second half of 2020 [9]. The 
average (mean) project size in the first half of 2020 (US$173 million) was lower than the 
average project size for the first half of 2019 (US$244 million). Investments in each project 
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size category decreased compared to the first half of 2019. The share of medium-sized 
projects (US$100 million to US$500 million) decreased substantially, from 41 percent in 
the first half of 2019 to 27 percent in the first half of 2020 (Figure 3). 
 





During the implementation of the new PPPs and realization of existing ones, each party in 
the process has different interests and seeks to strengthen its contractual position as much 
as possible. However, in a situation of a COVID-19 pandemic it is necessary that all parties 
involved in the PPPs show solidarity and do everything in their power to protect the health 
of all its workers and to ensure compliance with all the measures adopted by the relevant 
government authorities. The author's recommendation is that, regardless of what is stated 
in the contract, all parties make an effort to ensure minimization of the consequences of 
the COVID-19 pandemic on the realization of the PPPs. Moreover, parties should be 
willing to revisit all the risks that were not sufficiently balanced in the contract and through 
the annexes to the contract ensure better risk allocation to the legal entity that is in the best 
position to manage technical and organizational challenges. Also, it is crucial that trough 
the PPP realization each party performs diligent and quality contract administration, 
including the right procedures to collect, store and use data that may be relevant for 
potential claims for extension of time or additional payments. The next steps in the 
research should be focused to contribute to making PPP legal frameworks fit for a post-
COVID-19 world, with the broad participation from both public and private sectors, civil 
society, and the international development community. Additionally, the fact that COVID-
19 has effectively put PPP plans on hold, at least temporarily, provides an opportunity for 
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УТИЦАЈ КОВИД-19 НА РЕАЛИЗАЦИЈУ ПРОЈЕКАТА 
ЈАВНО-ПРИВАТНОГ ПАРТНЕРСТВА  
 
Резиме: Циљ овог рада јесте приказ практичних проблема у току реализације 
пројеката јавно-приватног партнерства који настају као последица КОВИД-19 и 
који се јављају на грађевинским пројектима уговореним по овом моделу. Поред 
тога, биће приказани и кључни токови којима се утицај кризе изазване пандемијом 
одражава на реализацију пројеката ЈПП широм света. Имајући у виду да је 
тренутно на располагању мала количина података о утицају кризе на реализацију 
пројеката ЈПП, циљ овог рада биће да предвиди средњорочне и дугорочне утицаје 
пандемије. Додатно, аутор ће предложити могуће начине помоћу којих  уговорне 
стране могу превазићи текуће проблеме, узимајући у обзир да утицај пандемије и 
економског пада на пројектима ЈПП варира у зависности од фазе у којој се 
пројекат налази. 
 
Кључне речи: Јавно-приватно партнерство, ковид-19, виша сила, ризик, криза 
 
 
 
  
